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1 PROJECT DESCRIPTION & BRIEF SCOPE OF WORK 

Owner "NALCO" is installing 5th train of 1.0 MTPA ALUMINA REFINARY at Orissa. Process Licensor 
is Rio Tinto and tkIS is consultant for this project. This plant will be located near existing facility. 

This document describes the various requirements for the implementation and execution of tender. 
The document shall be read and construed in conjunction with other sections of other tender 
documents & drawings. The work is subject to all the terms and conditions detailed in Volume-I “ 
General Condition of Contract (GCC)” of this tender. 

In case of conflict between various documents, same shall be brought to the notice of the Owner/ 
Consultant. In case of clearly defined requirement, the stringent one shall prevail. In case of 
ambiguity, Owner/Consultant’s decision shall be binding on the Contractor. 

Contractor’s scope of work shall consist of Residual basic Engineering, Detailed Engineering 
including interface requirements with other Contractors and existing facilities, Civil and Structural 
design based on Soil Investigation report provided by Owner, Procurement Services, Inspection & 
Expediting, Supplies, Project Management Services, Overall Construction, Construction 
Management Services, Pre-commissioning, Commissioning & Performance Test Run till handing 
over for the Plant / System and related facilities within the defined Battery Limits. Performance 
guarantee of the scope of supply is also with the Contractor. The scope is also elaborated in Project 
Execution plan requirement. 

This LSTK package consists of Bauxite storage, handling and secondary crushing details as 
per tkIS doc. no. 6695-PIP-552-EC-0002), conveyor interconnection between existing ( 
Stream 4 ) Grinding silo building and new Grinding silo building and dust supression system 
for the complete package.The package scope includes all internal as well as interconnecting 
piping/ducting/conveying systems between units as applicable.The scope also includes 
civil/structural/electrical/instrumentation work within the battery limit as detailed in the 
tender documents volume 2. This complete package shall be executed on  Lump sum 
Turnkey basis.  

Flow diagram (tkIS doc. no. 6695-PIP-552-FB-0001)shall be referred for overall scope 
description in regards to all units included in the package. For battery limits, (tkIS doc. no. 
6695-PIP-552-CA-0004)shall be referred.   

Rerouting of existing lines beyond the new transfer tower : 

The existing lines shall be rerouted beyond the new transfer tower. 

The lines shall be routed at their present lower elevation along the side of the elevated new road, 
move around the elevated stockpile area and join the existing line routing before entering the culvert 
below railway line.  

Since the rerouting shall be completely outside the elevated area, pipes shall be supported on new 
sleepers.  

The road crossings shall be carried out using short length culverts as required.  

The lines have to be routed close to the new roads as future coal stockpiles are also planned in 
adjacent area.  

Since the roads shall be at high elevation, retaining wall shall be required along the road till the 
location where the lines can be located at greater distance from the road.  

These being ash and slurry lines, stress analysis is also in the scope of the LSTK contractor. 

All the piping and civil related works like design, laying of new sleepers, retaining wall , culverts etc. 
is in the scope of the LSTK contractor. 

All the materials required for execution like piping bulk mto, pipe supports etc  is also in the scope of 
supply of the LSTK contractor. 

Evaluation of capacities of the existing pumps is in the scope of the contractor. Contractor shall 
submit adequacy check report for the existing pumps. Contractor to obtain the necessary 
documents and data related to existing pumps  from the OWNER. 
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Contractor to co-ordinate with OWNER for shutdown and related activities that  will be required to 
carry out the rerouting work. 

Refer attached conceptual plot plan having doc no. 6695-LAY-552-LD-0001and the drawings 
depicting the existing routing of the lines in the tender. 

These part plans are indicative. It is the responsibility of the LSTK contractor to check the feasibility 
and prepare detailed drawings for execution. 

The Contractor, prior to bidding, must visit site and collect all information necessary for correctly 
estimating the extent of work and the conditions under which the Contract will be carried out. Any 
variations of OWNER furnished data with the actual data obtained during the execution will not be 
the cause for any price change.  

Bidder shall refer the Topographical survery sheets, 3 nos, attched under volume 5. 

2 DEFINITIONS  
Wherever used in this document, the following expressions shall have the meaning as given 
hereunder:  

• "Owner" means M/s National Aluminium Company Limited (NALCO) having its Registered office at 
NALCO BHAWAN, P-1 Nayapalli, Bhubaneshwar-751 013, Orissa.  

• "Consultant" means thyssenkrupp Industrial Solutions (India) Pvt. Ltd., (hereinafter referred to as 
tkIS India or EPCM consultant) the EPCM agency engaged by Owner as Consultant for their 
Project.  

• "Contractor" means any person, company, firm or body who may be engaged by Owner for works 
and services connected with construction, installation, erection and commissioning of the facilities 
for the Project with or without supply of equipment/material. The terms“ Contractor “ and “ LSTK 
Contractor” are synonymous.  

• "Licensor" means Rio Tinto Alcan International Limited (RTAIL) 

 

3 DETAILED SCOPE OF WORK  
Detailed scope of work and supplies shall include but not limited as defined in the other documents 
of this section (Volume-2, Section-6). 

Scope of work includes obtaining all input or interface information required by Contractor 
for successful execution of the Contract, from Owner, other contractors or any other agency.
   

These specifications / documents are intended to cover the design requirement, manufacture, 
assembly, testing at manufacturer’s works, packing and forwarding, supply and delivery duly 
packed for transportation at site of all equipment and accessories in the scope of the Contractor, 
including insurance, unloading, storage, testing, calibration & handling at site. 

Effort is made to define the scope of work explicitly without any ambiguity. Any work that is not 
covered under this tender document, but which is required for successful completion of the tender 
shall be in scope of work of Contractor, without any additional cost and time implication to the Owner.  

The contractor shall be responsible for providing all material, equipment and services, which are 
required for completion of the job meeting the specification requirement ensuring high degree of 
reliability, availability, operability and maintainability. The equipment and system / sub-system shall 
conform in all respects to high standards of Engineering, design and workmanship and shall be 
capable of performing in continuous commercial operation in a reliable and efficient manner. 

Acquiring all necessary information related to existing facilities of plant, new facilities being 
installed by Owner (either directly or through other LSTK contractors) which is required for 
successful completion of work of tender, remains the responsibility of Contractor. 

Contractor to ensure that lessons learned from their various executed projects either related to 
Customer feedbacks for the earlier  executed projects, ongoing project/s, related to Saftey or 
process requirements shall be taken care in Contractor’s detail design engineeering specification, 
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as part of good engineering practices. Recommendation from any reviews (e.g. Design Reviews, 
Hazop, SIL, 3D PDMS Model Reviews, Constructability Reviews, etc...) shall be taken care by 
Contractor in detail design engineering specifications, selection of equipments, items along with 
equipments at no extra cost to Owner.  

It is not the intent to specify completely herein all details of the equipment & installation. 
Nevertheless, the equipment & installation shall be complete & operative in all aspects & shall 
conform to highest standard of engineering, design & workmanship. 

Contractor to note that the information furnished in the specifications and drawings regarding the 
site represent the best available data and are solely for the purpose of information / guidance. 
Contractor prior to bidding, may visit site and collect all information necessary for correctly 
estimating the extent of work and the conditions under which the Contract will be carried out. Any 
variations of Owner furnished data with the actual data obtained during the execution will not be the 
cause for any price change.  

Contractor shall fulfill the requirements (as applicable for the Package) of Environmental 
Clearance certificate and PCB certificate attached in Volume-5 

4 DESIGN AND DETAIL ENGINEERING 
The materials, design and workmanship shall satisfy the applicable standards, the specifications 
enclosed & codes referred to. Where the specifications stipulate requirements in addition to those 
contained in the standard codes and specifications, these additional requirements shall also be 
satisfied.  
 
In the absence of any standard / specifications / codes of practice covering any part of the work 
covered in the scope of work, Contractor shall develop the required specifications and implement 
the same with the approval of Owner/Consultant. Contractor shall apply sound engineering and 
manufacturing practice and shall include all equipment and services not mentioned but necessary 
to complete the work for the required functionality, matching the present industry standard. Unless 
otherwise specified, relevant latest standards shall be followed. 
 
The drawings / documents and other attachment with Tender define the basic system design for 
the entire tender. This is based on preliminary data, conceptual layouts and same are for guidance 
/ information only. Contractor shall develop further and update all engineering documents / 
drawings. 
 

Equipment  ratings,  wherever  specified  are  indicative  only.  Contractor  shall  be responsible to 
verify these ratings and submit the offer accordingly. Contractor shall develop the documents 
attached in this tender along with other detailed engineering documents to ‘Issued For Construction 
(IFC)‘ status, taking into account the detailed requirements of the Project and documents contained 
in this tender. 

The contractor shall review the surface contour drawing attached in the tender with respect to actual 
ground elevations available at site and shall prepare necessary site grading drawings (if required).  

Contractor to note that the review / approval of the documents wherever applicable shall be limited 
only for the revisions duly clouded and change list provided. Any changes, which are not marked / 
clouds or are not part of change list shall not be reviewed. Contractor shall be responsible and 
liable to correct the same at any stage as required without any cost and time implication to the 
Owner. As-built documents shall be issued by Contractor for records only. 

With every issue of revised document, Contractor shall provide a Comment Resolution Sheet 
(CRS) which shall include the comments provided by Owner/Consultant and the corresponding 
closure action taken by Contractor. 

Design, engineering, erection, testing and commissioning must be done in the best engineering 
practice’s and workmanship. Established standard practices and latest statutory regulations 
applicable in the country shall be followed. 

The contractor needs to ensure continuous flow of issue of construction drawings (Progressive) as 
per Contractor‘s Project schedule to Owner, so that there is no delay in site work and it is carried 
out smoothly, meeting the Overall Project schedule requirements. 
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Contractor shall be required to furnish the documents for review (wherever applicable) and shall 
not expect Owner/Consultant to volunteer any review if Contractor does not furnish such 
documents by error or oversight. It is the responsibility of Contractor to fully comply with the 
engineering guidelines and specifications included in the tender for executing the scope of work 
defined in the tender. 

Contractor to note that review and approval by Owner/Consultant does not absolve the Contractor 
from their responsibility of delivering the product and individual components meeting the 
requirement of the tender. In case of any non-conformity found with respect to tender at any stage, 
Contractor has to rectify / re-supply the non-conforming material without any cost and time 
implication to the Owner. 

After  completion  of  work,  and  prior  to  start-up all equipment / systems, Contractor shall 
update, the ‘As Built’ details / information on all ‘Issued for Construction (IFC)’ drawings / 
documents and Manufacturer’s drawings / documents related to the works and submit the same to 
Owner/Consultant. 

All tests results, protocols and check list and associated checklists generated as part of the 
‘Mechanical Completion’, pre-commissioning checks, testing and commissioning of the systems / 
equipments / package units shall form a part of the Final Documentation submitted by Contractor to 
Owner. 

Environmental Clearance has been granted for Alumina Refinery (Stream – 5) project in 
Damanjodi,   Odisha by Ministry of Environment, Forest and Climate Change vide F. No. J-11 
011/65/2008-IA II (I) dated 12-Apr- 2017. The GENERAL CONDITIONS and SPECIFIC 
CONDITIONS mentioned in the Environmental Clearance shall be applicable.  
 
NALCO has obtained Consent to Establish from State Pollution Control Board, Odisha on 21-
Apr-17. The GENERAL CONDITIONS and SPECIAL CONDITIONS mentioned in the Consent to 
Establish shall be applicable 

5 EQUIPMENT,ELECTRICAL ITEMS,INSTRUMENT, LINE TAG NUMBERING & 
DRAWING/DOCUMENT NUMBERING 
The equipment, Instrument tag numbering, electrial equipment numbering and document / drawing 
numbering philosophy as attached in the Tender shall be followed by the contractors.  

Tag numbering of all new equipment,Electrical items, instruments and lines as outcome of detailed 
engineering shall be done by Contractor in line with the tag numbering philosophy. It is the 
responsibility of the Contractor to check and uniformly modify the tag numbers of  all equipment, 
instruments etc. Contractor to ensure uniqueness and consistency. 

Any deviations or discripancies in equipment tag numbers observed, even after approval of the 
relevant document, contractor shall rectify the same immediately without any time and cost implication 
to Owner. 

Simillarly, all documents and drawings prepared by Contractor shall be numbered as per the 
guidelines specified in the tender. This philosophy shall be also applicable to all sub Supplier 
deliverables. It is the sole responsibility of the respective contractor to ensure consistancy and 
accuracy in assigning Drawing / Document numbers as per the described Drawing / Document 
numbering philosophy in all deliverables including Supplier’s / subsupplier’s deliverables. 

 

6 CONTRACTOR’S SCOPE OF SUPPLIES 
 Contractor’s scope of supplies shall include but not limited to the following : 

1. All the items along with their spares, special tools, First fill of lubricatnts and oils and other items 
(If any) necessary for their safe & trouble free operation. 
 
Start up & commissioning spares to be provided as required. price to be included in 
proposal. 
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Recommended spares list for “One year operational and maintenance spares for trouble 
free operation” shall be quoted along with the bid (list only for unpriced bid and list with 
price for price bid. Nalco will consider the list with successful bidder. The price for such 
spares shall not be included in the lump sum price of the Contract.validity period of the 
offer  for spare parts shall be one year. 
 
 

2. All equipment / packages along with all electrical, instrumentation and controls, supports for 
equipment, piping, ducting etc. 
 

3. All the in-line items as per P&ID (e.g gaskets, flanges, valves, strainers etc..not listed specifically 
else where in the tender) & accessories along with their spares, special tools, lubricating oils 
and other items (If any) necessary for their safe & trouble free operation. 

 
4. Cement & structural steel, cabling, sand , gravel, reinforcement. 
 

7 CONSUMABLES 
Contractor shall identify & procure all required material for Mechanical Completion, Pre-
Commissioning, Commissioning of the System / Equipment / Packages 
 

8 MANDATORY SPARES 
Contractor shall provide all mandatory spares as per spare philosophy document included in this 
tender under Volume 2. Bidder shall furnish list of Mandatory spares  (List only with unpriced 
bid and list with price for price bid) which will be included in the proposal and will be taken 
into account for bid evaluation.  

TOOLS & TACKLES 
Contractor shall supply all tools & tackles and miscellaneous accessories for maintenance and 
operation of all material for satisfactory completion of the project. Any special tool required from 
manitenance point of view shall also be supplied.Bidder shall furnish list of  special tools and 
tackles (List only with unpriced bid and list with price for price bid) which will be included in 
the proposal and will be taken into account for bid evaluation 

MISCELLANEOUS 
Any additions due to residual engineering, HAZOP study, SIL study, electrical system study  and 
ergonomics study are also included in the Contractor’s scope of supply without any schedule and 
cost implications to Owner. 

Contractor shall permit the participation of representatives of the Owner/Consultant during the 
detailed engineering phase at Contractor office for review of the any engineering deliverables as 
deserved / necessary by Owner/Consultant. 

All equipment shall be new with state of the art technology and proven track record. Prototype 
equipment shall not be offered.  

Isolation facilities shall be provided at all tie-in points to enable independent testing, 
commissioning, or maintenance of facilities within and outside the battery limits. apart from 
those mentioned in the battery limit drawing / documents attached in the tender volume 2 section 5, 
in consultation with Owner/Consultant. 

Spool pieces wherever required for the easy maintenance / removal of machinery items shall be 
provided by Contractor. 

Contractor shall provide temporary start-up equipments / items (e.g. Strainers, Blind flanges, Vents, 
Drains with Isolation Valves, Gaskets, Fasteners, etc…) during flushing in pre - commissioning 
stages wherever required to avoid damage to Main equipment. 
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Any other item though specifically not asked for in the document but required for safe and efficient 
Commissioning & Operation of the plant and equipment shall be supplied by Contractor at no extra 
cost to Owner. 

All items / components of the packages shall be procured in line with the relevant project standard 
and design basis included in this Tender. 

Contractor shall make arrangements for temporary power supply of adquate capacity and 
reliability, if required, to proceed with his testing, pre-commissioning and commissioning 
activities in case Owner's external power supply is not available. 

9 PROCUREMENT SERVICES  

9.1 PROCUREMENT  

9.1.1 Preparation of contract related commercial terms and conditions for all procurement activities in line 
with the commercial conditions defined in the tender documents volume 1. These commercial terms 
and conditions shall form part of all inquiries and purchase orders. 

9.1.2 Contractor shall follow the Equipment Vendor / Supplier list enclosed in the tender documents for all 
their procurement activities. For items not listed therein, contractor shall prepare the vendor list and 
submit to Owner/Consultant for their approval and acceptance before initiating procurement action. 

 In case of any deviation from the Vendor list, contractor has to take Owner's approval. 

9.1.3 Float inquiries to the approved vendors, follow-up for offers, carry out technical & commercial review 
of offers to ensure compliance to the conditions listed in the tender documents. 

9.1.4 Contractor shall forward technical as well as Commercial bid evaluation (TBE & CBE) final report and 
recommendation (TR) for procurement of the critical items listed elsewhere in this tender to 
Owner/Consultant for their review and comments before order placement. 

9.1.5 Contractor shall forward purchase requisitions and purchase orders for all major and critical items to 
Owner/Consultant for their review. However, the Contractor shall ensure proper / complete 
documentation and compliance with the project specification, spare parts and other specific 
requirement mentioned elsewhere in the Contract. 

9.1.6 Contractor shall submit material movement and handling procedure to the Owner/Consultant for their 
review / approval. The equipment complete with its accessories, spares, special tools and tackles 
shall be suitably protected by respective packing for shipment considering handling during transit, 
distance and weather conditions involved and for preservation during storage at site.  

The Contractor shall submit the packaging method for shipment to be adopted by him, if so desired 
by the Owner and / or its representative. 

9.1.7 Contractor shall be fully responsible for Port and Custom Clearance including Stevedoring, Loading, 
Unloading, Handling, Storage and for satisfying all port and custom formalities for the clearance of 
goods. Contractor shall be fully responsible for any delays, penalties, demurrages, deduction and 
other charges and losses, if any, in this regard. 

Equipment shall be packaged for transportation so as to meet the space and weight limitation of 
transport facilities. The contractor shall obtain approval from concerned authorities for transportation 
of over dimensioned consignment/ package, if any, before starting manufacture of such equipment. 
Transportation to site of all indigenous and imported material required to the site. 

9.1.8 Any material or accessory which may not have been specifically mentioned but which is necessary or 
usual for satisfactory & trouble free operation & maintenance of the equipment shall be furnished 
without any extra charge. 

9.1.9 Any material / services towards modification work in existing area shall be carried our by Contractor 
at no extra cost to Owner. 
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9.2 EXPEDITING 

9.2.1 After the order is placed, hold kick-off meeting with the Supplier to discuss the scope of work in 
detail. Prepare Minutes of Meeting and submit to Owner. 

9.2.2 Contractor to consolidate & provide the name & contact details of all the sub vendor & suppliers on 
whom the final order has been placed. 

9.2.3 Obtain from the Supplier, a detailed bar chart for execution of order. Scrutinise, approve and submit 
the same to Owner. 

9.2.4 Obtain fabrication drawings from Suppliers in time and ensure their timely approval from TPI (if any 
as applicable) and for specified items from Owner. Also, obtain approval from statutory authorities, 
where applicable. 

9.2.5 Pay regular expediting visits to the Supplier’s shop on a weekly / fortnightly / monthly / daily basis or 
as per project schedule requirements, to assess the delivery schedule and monitor the progress. 
Submit detailed expediting reports to Owner/Consultant, highlighting areas of concerns and 
suggesting remedial actions. 

9.3 INSPECTION 

9.3.1 Based on Owner/Consultant Project Inspection and Test Plan, Contractor shall submit Overall 
Project Inspection and Test Plan Plan to Owner/Consultant for review and approval which as a 
minimum shall consist of : 

• Inspection and Test Plans for all types of Equipments / Items 

• In-house inspection programs. 

• Inspection and Expediting procedures consistent with mandatory codes. 

• Procedures for material identification and transportation. 

• Certification of non-destructive testing. 

• Independent inspection of all Equipments / Items at Supplier’s works and issue of 
inspection reports along with factory acceptance test reports to Owner. 

9.3.2 Contractor shall obtain detailed Inspection test Plan (ITP) from suppliers and shall review the ITP for 
meeting requirements of Owner/Consultant’s approved Project Inspection and Test Plan 
requirements, equipment design data sheet, project specification and applicable codes and shall 
approve the same. ITP for critical equipment if called for, may required to be submitted to 
Owner/Consultant for review. Contractor shall co-ordinate with sub-vendor / supplier for approval of 
ITP. 

9.3.3 Carry out stage-wise inspection, starting with material identification, qualifications of WPS, Weld set-
ups, NDT requirements as per relevant codes, PMI testing, Dimensional checks, Hydro/pneumatic 
testing and final inspection, covering all requirements of Owner/Consultant 

9.3.4 Submit manufacturing & inspection schedules at the beginning of every month to Owner/Consultant. 

9.3.5 Maintain the records of QA / QC system during the execution of orders.  

9.3.6 Control and approve non-conformity. 

9.3.7 Ensure colour coding of all ‘Bulk’ materials as per Owner’s specification. 

9.3.8 After the completion of the final inspection and issuance of inspection Release Note, Contractor shall 
submit the documents to Owner/Consultant.  

9.3.9 Ensure complete final documentation from Suppliers in required number of sets and soft copies in 
CD/DVD’s. as per Documentation Management Plan (part of this tender) 

9.3.10 Owner/Consultant reserves right for inspection at supplier. 
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10 PROJECT MANAGEMENT SERVICES 

10.1 PROJECT MANAGEMENT 
 

10.1.1 Complete Project Management in terms of Contract shall be carried out by Contractor. Project 
Manager appointed by Contractor shall be responsible for all the project activities viz. Residual 
Engineering, Detailed Engineering, Procurement Services including supplies, inspection & 
expediting, Project Management Services, Construction & Construction Services, Pre-
commissioning, Commissioning and Performance Test Run and related facilities within the defined 
Battery Limits for better coordination of the project. 

 
10.1.2 Establish procedures for all stages of the project for internal working and for working with 

Owner/Consultant/Suppliers/Other agencies & Project Stakholders. 

Developing Overall Project Execution Philosophy Coordination Manual shall comprise: 

• Project Execution Procedure, including Interface Management  

• Resource Deployment Plan 

• Project Organization Chart (Home office / Construction Site) 

• Project information and reporting system 

10.1.3 Organize and participate in regular Project Review Meetings / Interface Managment Meetings.  

10.1.4 Issue Project Progress Reports to Owner/Consultant (Monthly Basis). 

10.1.5 Establish and implement Project Control System to control the Project & report to the 
Owner/Consultant. 

10.1.6 Provide effective, continuous liaison and control both at Site and Engineering Office to ensure 
prevention of slippage in Overall Project Schedule. 

10.1.7 Evaluate the status of the project, identifying critical activities, and taking action to complete the 
project within schedule and cost. 

10.1.8 Establish Change Order Management procedure and get it approved by Owner/Consultant. 

10.1.9 Establish overall safety management plan for project and ensure adherence to Owner safety policies 
& practices.  

10.1.10 Establish overall Quality Assurance / Control (QA / QC) & HSE Plan for the project and ensure 
adherence to design control as per ISO 9001. 

10.1.11 Coordinate Planning, organizing, monitoring and controlling the Project to ensure no overlapping or 
left out activities in the total project work. 

10.1.12 Ensure all drawings / documents are prepared conforming to statutory regulations and standards. 

10.1.13 Ensure integration of all the project activities and sort out discrepancies between various agencies. 

10.1.14 Establish and co-ordinate billing break up / billing schedule to NALCO.  

10.1.15 Close follow up / expediting of delivery of critical equipments. 

12.1.16 Conducting Safety audits in accordance with requirements of Statutory Authorities 

10.2 PLANNING, SCHEDULING & MONITORING 

10.2.1 Develop scope and procedures for planning, scheduling & monitoring system. 

10.2.2 Organize setup and softwares for planning, scheduling and monitoring.  

10.2.3 Arrange and participate in kick-off meeting. 

10.2.4 Preparing and updating networks for Project scope for periodic evaluation and review. 
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10.2.5 Identify the critical activities and its close monitoring to adhere to the project schedule. 

10.2.6 Prepare and update various schedules like Front End Schedule, 90 days Look ahead Schedule, 
Master Schedule, and Overall Schedule & Functional Schedules. 

10.2.7 Prepare and update Overall ‘S’ curves and Establish Progress Measurement Methodology. 

10.2.8 Prepare and update Recovery Schedule to cover up the delays, if any including delay analysis. 

10.2.9 Prepare Monthly programmes quantitatively with list of resources.  

10.2.10 Report various progress periodically to evaluate the project status 

10.2.11 Review meetings shall be conducted regularly. Planning & Project Control Engineer shall participate 
in at least the monthly progress review meetings. 

10.2.12 Prepare Expediting report for critical supplies. 

10.2.13 Refer document "Project Planning, Scheduling & Monitoring System for Contractor" for detailed 
planning scope requirement. PRIMAVERA schedule shall be considered. Refer software list given in 
this tender documents for detailed software requirements. 

10.3 COST MONITORING & CONTROL 

10.3.1 Prepare Expenditure, billing and cash flow forecasting for the project at the begining of the project 

10.3.2 Prepare, checking and submitting the billing break-up, billing schedule to Owner/Consultant for 
approval. 

10.3.3 Preparing, checking and submitting the invoices for engineering, procurement and construction work 
of the Project scope. 

10.3.4 Submitting "No-claim letter" from supplier / sub vendors, pertaining to this contract, before final 
payment is claimed from Owner.  

 

11 CONSTRUCTION SERVICES 
11.1.1 Establish site office with all the necessary facilities (taking care of HSE requirements) for smooth 

execution of construction activities. 

11.1.2 The construction, development, maintenance and subsequent demolition / area clearance of such 
facility shall be at Contractor’s own cost. 

11.1.3 Carry out complete construction and erection work at site consisting of civil and structural work, field 
fabrication, erection, NDT and testing of equipment and piping where applicable, erection of 
equipment and piping, installation of electrical and instrumentation works, painting and insulation and 
fire proofing & floor treatment. The Contractor shall carry out these activities either himself or through 
the services of one or more sub-contractors. 

11.1.4 Contractor should consider removal / dismantling of miscellaneous items of structures / foundations / 
piping / cables / fences, etc. above or below ground that may be encountered during construction. 
The contractor shall be responsible for planning, designing, reshaping and contouring the site to final 
grade elevations after study and verification of the existing site conditions.Rerouting of existing 
underground facilities such as cables and pipelines, rerouting of trenches may also be 
required. 

11.1.5 In case the Contractor decides to sub-contract the construction activities, he shall be fully responsible 
for the co-ordination, interface management and execution of all the activities of the various sub-
contractors and also for the safety and quality of their work. Contractor shall depute their qulaified 
and competant team to supervise the entire job at site and take single point responsibility for Owner.  

11.1.6 Contractor shall ensured that all applicable safety practices have been followed by all site persons 
including contractor's / sub-contractor's / vendor's personals, Owner/Consultant’s representatives etc. 

11.1.7 Establish and operate a covered store & open yard at site for materials management and spare parts 
management. 
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11.1.8 Prepare detailed Construction Schedule, Various Construction Procedures, ITP’s, Method 

Statements, Constructability plans and Construction Quality Assurance Plan and submit to 
Owner/Consultant for review and consent / approval. 

11.1.9 Develop a comprehensive Health, Safety and Environment (HSE) Protection Plan and ensure that all 
construction activities are carried out in line with it. Ensure compliance with the prevailing local labour 
laws and regulation of the Owner. Contractor shall be fully responsible for HSE at site. 

11.1.10 Carry out all site inspections, tests, audits as required and maintain proper reports and records of the 
same. 

11.1.11 Establish fabrication facilities, workshop facilities as necessary at site for carrying out the 
construction activities. 

11.1.12 Ensure availability of adequate skilled / unskilled manpower, supervisory staff, material and 
machinery / tools & tackles, adequate capacity Cranes to achieve project completion schedule, 
safety and quality in construction. Emphasis shall be given for mechanizing construction activities as 
far as possible. 

11.1.13 Prepare records of all changes and modifications at site and ensure that these are incorporated into 
‘As-built’ documents and drawings. 

11.1.14 Establish / Set up arrangements and facilities for distribution of construction power and water. 

11.1.15 Perform continuous house-keeping activities to keep the site tidy and clean. 

11.1.16 Co-ordinate with various statutory authorities during their site visit to obtain clearances and 
approvals. 

11.1.17 Arrange for Supplier specialists and experts during erection and installation of equipment and items, 
as applicable. 

11.1.18 Provide round the clock security at the site for safeguarding the property.  

11.1.19 Provide guarding, barricading and warning arrangements / safety signs. 

11.1.20 Make arrangements for bringing material from any specific designated area at site, to Contractor’s 
stores or plant for installation. 

11.1.21 Remaining materials after reconciliation shall be delivered to Owner’s stores duly tagged and with 
proper list for identification. 

11.1.22 Transportation of all Contractor’s materials left out after construction, out of refinery / process plant 
premises at no extra cost to Owner/Consultant. 

 

12 PRE-COMMISSIONING  
The Contractor shall arrange adequate manpower, tools, tackles, chemicals, instruments, testing 
equipment along with skilled personnel to carry out tests and record the results. and all 
such equipmements, tools  to perform all the functions and activities related to the above in a timely 
and orderly manner. All the checks and tests carried out as part of these activities shall be 
meticulously documented and certified. 

 

13 COMMISSIONING AND PERFORMANCE TRIALS 
The Contractor shall carry out following activities: 

13.1.1 Prepare a commissiong schedule and submit Owner/Consultant for approval  

13.1.2 Calibrate and check various instruments to be used in plant commissioning. 

13.1.3 Carry out all activities for commissioning and testing of various systems in accordance with the start-
up schedule. 

13.1.4 Prepare a check list of all defects and take or arrange corrective measures. 
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13.1.5 Monitor and take corrective actions on recording, sampling and interpretation of operating 

parameters. 

13.1.6 Operate and monitor the plant till the plant has stabilised. Contractor to run the plant till required 
parameters are met. 

13.1.7 Carry out the analysis and evaluation of test results obtained during commissioning in order to 
determine actual performance of equipment w.r.t Supplier’s / System/ Equipment guarantees, as 
applicable and as mentioned in GCC (Volume 1 – Commercial documents) . 

13.1.8 Carry out one or more performance test runs to demonstrate various guarantees. 

13.1.9 For further details refer General Conditions of Contract (GCC) included under Volume 1 – 
Commercial documents. 

 

14  TRAINING 
 Contractor shall provide training for OWNER’s engineers in two different batches separately for 

each equipment type for a period of at least one week at manufacturer's works / site as applicable.  

                    Contractor shall submit separate price for above in the price format mentioned elsewhere in the 
tender. 

 

15 PROJECT DOCUMENTATION 
15.1.1 Contractor shall develop a comprehensive HSE plan and implement the same to ensure the highest 

level of Health, Safety and Environment (HSE) Protection during all phases of the project. 

15.1.2 Contractor shall develop a Contract Related Quality Manual (CQM or Project Quality Manual) and 
enforce the same to ensure a high standard of quality during all phases of the project. 

15.1.3 Contractor shall undertake management of archives including proper documentation, listing, indexing 
and updation of all documents / drawings for the project. 

15.1.4 Contractor shall undertake to prepare documents and drawings meeting the various statutory code 
requirements and perform all activities as necessary (including submission of documents to statutory 
approval). Necessary charges required for approval shall be borne by Contractor. The Contractor has 
to submit approved drawings from the statutory bodies to the Owner as per documentation 
requirement. 

15.1.5 Contractor shall develop a Interface Managment Plan for better interfaces with other plants. 

15.1.6 Preparation of any additional drawings and documents which are required for the smooth execution 
of project shall be undertaken by Contractor without extra time and cost implication to the Owner. 

 

16  WARRANTY PERIOD 
 The Contractor shall provide adequate manpower during the warranty period of the Contract to 

resolve problems / defects / non-functioning of the items of the plant and ensure that the problems 
are rectified and plant is put into normal operation, with minimum loss of down time. 

 For further details about Warantees, please refer General Conditions Of Contract (GCC) included 
as part of Volume 1 of this Tender 
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17 PROJECT CLOSURE 
At the end of Project, Contractor shall submit Contract closure report. The report shall comprise of 
minimum following, but not limited to following: 

• Demonstration of Performance Guarantee Parameters (as applicable and covered under GCC) 
• Warehouse / Store Closure 
• Material Reconciliation Report 
• Commercial Reconciliation Report 
• As-Built Documentation Report 
• Manuals of boughout equipments  
• Final Deliverable List 
• Final Supplier Documentation (including packages, Equipments. Items supplied by sub supplier)  
• Final Documentation Report 
• Statutory Approvals / Certificates 
• Milestones Completion Certificates 
• No Claim Certificate & Contract Closure checklist 

It is to be noted by Contractor that recovery of any outstanding payments, pending settelment of LD 
or any extra claim (Positive or negative) etc.. are not constraints for closing Contract. In certain 
cases, Owner may continue to utilises certain services (e.g. manpower assistance), even after 
completion of scope of work and closure of contract, as per the rates and other terms & conditions 
provided in contract. In other cases, after closure of contract/s, Contractor may have to carry out 
certain services and / or supplies in accordance with the warantee provision in the contract. 

During the Project Close out phase, Contractor shall ensure that all the contracts entered between 
the Contractor & Sub-Contractor(s), Supplier(s) are duly closed out.  
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	11.1.9 Develop a comprehensive Health, Safety and Environment (HSE) Protection Plan and ensure that all construction activities are carried out in line with it. Ensure compliance with the prevailing local labour laws and regulation of the Owner. Contr...
	11.1.10 Carry out all site inspections, tests, audits as required and maintain proper reports and records of the same.
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	11.1.14 Establish / Set up arrangements and facilities for distribution of construction power and water.
	11.1.15 Perform continuous house-keeping activities to keep the site tidy and clean.
	11.1.16 Co-ordinate with various statutory authorities during their site visit to obtain clearances and approvals.
	11.1.17 Arrange for Supplier specialists and experts during erection and installation of equipment and items, as applicable.
	11.1.18 Provide round the clock security at the site for safeguarding the property.
	11.1.19 Provide guarding, barricading and warning arrangements / safety signs.
	11.1.20 Make arrangements for bringing material from any specific designated area at site, to Contractor’s stores or plant for installation.
	11.1.21 Remaining materials after reconciliation shall be delivered to Owner’s stores duly tagged and with proper list for identification.
	11.1.22 Transportation of all Contractor’s materials left out after construction, out of refinery / process plant premises at no extra cost to Owner/Consultant.
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	13.1.1 Prepare a commissiong schedule and submit Owner/Consultant for approval
	13.1.2 Calibrate and check various instruments to be used in plant commissioning.
	13.1.3 Carry out all activities for commissioning and testing of various systems in accordance with the start-up schedule.
	13.1.4 Prepare a check list of all defects and take or arrange corrective measures.
	13.1.5 Monitor and take corrective actions on recording, sampling and interpretation of operating parameters.
	13.1.6 Operate and monitor the plant till the plant has stabilised. Contractor to run the plant till required parameters are met.
	13.1.7 Carry out the analysis and evaluation of test results obtained during commissioning in order to determine actual performance of equipment w.r.t Supplier’s / System/ Equipment guarantees, as applicable and as mentioned in GCC (Volume 1 – Commerc...
	13.1.8 Carry out one or more performance test runs to demonstrate various guarantees.
	13.1.9 For further details refer General Conditions of Contract (GCC) included under Volume 1 – Commercial documents.
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	15.1.1 Contractor shall develop a comprehensive HSE plan and implement the same to ensure the highest level of Health, Safety and Environment (HSE) Protection during all phases of the project.
	15.1.2 Contractor shall develop a Contract Related Quality Manual (CQM or Project Quality Manual) and enforce the same to ensure a high standard of quality during all phases of the project.
	15.1.3 Contractor shall undertake management of archives including proper documentation, listing, indexing and updation of all documents / drawings for the project.
	15.1.4 Contractor shall undertake to prepare documents and drawings meeting the various statutory code requirements and perform all activities as necessary (including submission of documents to statutory approval). Necessary charges required for appro...
	15.1.5 Contractor shall develop a Interface Managment Plan for better interfaces with other plants.
	15.1.6 Preparation of any additional drawings and documents which are required for the smooth execution of project shall be undertaken by Contractor without extra time and cost implication to the Owner.
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